

Experimental/Quasi-Experimental Designs (as of January 29, 2008)				
Business Line	Project Name	Status of Evaluation	Next Deliverable	Due Date
Value Addition to Firms	Bangladesh Garments	Completed	Monitor Note	Completed
Value Addition to Firms	Indonesia Seaweed	Completed	Monitor Note	Completed
Value Addition to Firms	BILT Farm Forestry (India)	Completed	Monitor Note	Completed
Value Addition to Firms	Endeavor Entrepreneurship (S. Africa)	Completed	Monitor Note	Completed
Value Addition to Firms	Nigeria Business Development Service Providers	Completed	Monitor Note	15-Feb-08
Value Addition to Firms	BusinessEdge in Yemen and Egypt	Market study completed; linkages report ongoing	Linkages Eval Report	28-Feb-08
Value Addition to Firms	New Hope Dairy	First phase completed	Evaluation Design	31-Jan-08
Value Addition to Firms	Vinnytsya Dairy (Ukraine)	Completed	Monitor Note	31-Jan-08
Value Addition to Firms	Andolbaria Seed Farming	Design completed	Baseline Survey	15-Feb-08
Value Addition to Firms	International Standards (Balkans)	Baseline completed	Monitor Note	15-Feb-08
Value Addition to Firms	North Andre Apple Juice (China)	Completed	Monitor Note	28-Feb-08
Value Addition to Firms	ECOM Coffee	Design stage	Evaluation Design	28-Feb-08
Value Addition to Firms	Nicaragua Wood Sector	Baseline completed	Monitor Note	15-Mar-08
Value Addition to Firms	Irupana in Bolivia (GBI)	Baseline underway	Evaluation Report	31-Mar-08
Finance	MSME Africa	Ongoing	Evaluation Report	15-Jun-08
Finance	Housing Finance (Albania)	Ongoing	Evaluation Report	15-Jun-08
Infrastructure	Lesotho Hospitals	Baseline survey done	Baseline Report	31-Jan-08
Infrastructure	Romania Dialysis	Design stage	Design Document	28-Feb-08
Infrastructure	Kenya Schools	Baseline completed	Evaluation Report	30-May-08
Business-Enabling Environment	Alternate Dispute Resolution (Balkans)	Completed	Monitor Note	Completed
Business-Enabling Environment	Municipal Simplification in Lima	Completed	Monitor Note	Completed
Business-Enabling Environment	Lima Simplification Tracer Study	Design completed	Monitor Note	1-Apr-08
Business-Enabling Environment	Alternate Dispute Resolution (Macedonia)	Design completed	Evaluation Report	15-May-08
Business-Enabling Environment	Municipal Simplification in Sao Paolo	Design stage	Evaluation Report	15-May-08
Business-Enabling Environment	Subnational Competitiveness Bosnia/Herzegovina	Design completed	Evaluation Report	15-Jun-08
Business-Enabling Environment	Subnational Competitiveness Serbia	Design completed	Evaluation Report	15-Jun-08
Business-Enabling Environment	Alternate Dispute Resolution (Pakistan)	On hold	Evaluation Report	TBD
Environment and Social Sustainability	A2F for Women in Uganda	Ongoing	Survey Results	28-Feb-08
Environment and Social Sustainability	Access Bank A2F to Women in Nigeria	Completed	Monitor Note	15-Mar-08
Environment and Social Sustainability	Better Work Program	Ongoing	Baseline Data	15-Apr-08
Environment and Social Sustainability	Water Health International	Ongoing	Baseline Data	30-Apr-08