

<i>FY:</i>		<i>Qtr:</i>	
<i>Supervision #:</i>			

Project Information:

<i>Region:</i>	<i>Country:</i>	<i>Sector:</i>
<i>Primary (Originating) Dept/Division:</i>	<i>Implementing Dept/Division:</i>	
<i>Client Name:</i>	<i>Project/Transaction Leader:</i>	
<i>Project ID:</i>	<i>Project Short Name:</i>	<i>Project Long Name:</i>
<i>Project Duration:</i>		
<i>Overall (i)</i> months	<i>Through Current Reporting Period (i)</i> months	

Project Status (overview):

Project Status	Is this the last TAAS Supervision for this project? (i) <input type="checkbox"/> Yes
For projects On Hold, please specify reason and proposed action(s) to restore to Active status.	

Key Highlights (i) <i>Summarize key project highlights for reporting period.</i>	
Key Risks/Issues <i>Identify key risks/issues, including status on follow-up areas from previous supervision report and possible conflict of interest.</i>	
Key Next Steps	

Performance Rating:

Performance Category	Performance Rating (i)					
	A		B		C	
Development Results	On or Above Current Targets	<input type="checkbox"/>	Slightly Below Current Targets	<input type="checkbox"/>	Significantly Below Current Targets	<input type="checkbox"/>
Financial	On or Under Budget	<input type="checkbox"/>	Up to 15% Above Budget	<input type="checkbox"/>	More than 15% Above Budget	<input type="checkbox"/>
Timeline	On or Ahead of Plan	<input type="checkbox"/>	Slightly Delayed	<input type="checkbox"/>	Significantly Delayed	<input type="checkbox"/>
Overall	On Track with all Performance Categories	<input type="checkbox"/>	Some Areas of Underperformance	<input type="checkbox"/>	Significant Underperformance	<input type="checkbox"/>
<i>Describe rationale for overall performance rating assigned</i>						

Development Results

Outputs (i) <input type="checkbox"/> Add Output Row													
Delete Row (i)	Component /Activities (i)	Discontinued (i)	Indicators (i)				Targets (i)				Results (i)		
							Cumulative		Periodic		Prior to Period	This Period	Cumulative
							Original	Revised	Period	Target			

Outcomes (i) <input type="checkbox"/> Add Outcomes Row														
Delete Row (i)	Component /Activities (i)	Discontinued (i)	Indicators (i)			Baseline (i)		Targets (i)				Results (i)		
								Cumulative		Periodic		Prior to Period	This Period	Cumulative
								Original	Revised	Original	Revised			

Impacts (i) <input type="checkbox"/> Add Impacts Row														
Delete Row (i)	Component /Activities (i)	Discontinued (i)	Indicators (i)			Baseline (i)		Targets (i)				Results (i)		
								Cumulative		Periodic		Prior to Period	This Period	Cumulative
								Original	Revised	Original	Revised			

Comment on development results achieved this reporting period.

Financial (USD):

Funding									
Original (i)	Revised (i)	Actual Expenses (i)			Outstanding Purchase Order Commitments (i)	Total Expenses + Commitments		Funding Balance	
		As of	This Period	Total		Amt	%	Amt	%
A	B	C	D	E = C + D	F	G = E + F	H = G/(A,B)	I = (A,B)-G	J = I/(A,B)
				0.00		0.00	0.00%	0.00	0.00%
<i>Explanation for significant variances between approved/revised funding and total expenses + commitments</i>									
<i>Revision Log</i>									

Fees/Contributions								
	Original (i)	Revised (i)	Receipts (i)				Fees/Contributions Balance	
			As of	This Period	Total		Amt	%
	A	B	C	D	E = C + D	F = E/(A,B)	G=(A,B)-E	H=G/(A, B)
Cash Fees from Recipients					0.00	0.00%	0.00	0.00%
In-Kind Contributions					0.00	0.00%	0.00	0.00%
Other					0.00	0.00%	0.00	0.00%
<i>Explanation for significant variances between approved/revised fees/contributions and total receipts</i>								
<i>Revision Log</i>								

Timeline:

	Original (i)	Revised (i)
Project Implementation Start		
Project Completion		

Delete Row (i)	Key Activities for Reporting Period	Activity Status	Timeline <input type="checkbox"/> Add Timeline Row

Explanation for delays in start and/or completion of key activities and potential impact on overall project timeframe.

Lessons Learned:)

Project Team:

Core Team Members	Primary	Proxies
Project/Transaction Leader		
Other Team Members		
Management Team	Primary	Proxies
Unit Line Manager		
Unit Manager		

Additional Comment(s):

--

Review and Approval Status:

--

SAMPLE